


Lake Angelus



OAKLAND COUNTY WATER RESOURCES COMMISSION
(OCWRC)
WATER MAIN CONSTRUCTION PROJECT
NOVEMBER 2020 TO FINAL COMPLETION JUNE 2021

- PRICE STREET – E BEVERLY TO E WALTON (NOV. 3 TO DEC. 15)
- PRICE STREET – E WALTON TO NEWPORT (NOV.25 TO DEC. 22)
- HOLLYWOOD – W MANSFIELD TO W COLUMBIA (DEC.3 TO JAN.4)
- CARLISLE – W YALE TO W SHEFFIELD (DEC. 16 TO DEC. 29)

NOTES:

- DATES ABOVE REPRESENT WATER MAIN INSTALLATION AND RELATED WORK, INCLUDING TEMPORARY PAVEMENT AND RESTORATION.
- WEATHER CAN ADVERSELY AFFECT WORK SCHEDULES. THE DATES SHOWN ABOVE MAY CHANGE DUE TO POOR WEATHER CONDITIONS.
- PERMANENT PAVEMENT AND RESTORATION WILL OCCUR IN THE SPRING. THE CONTRACTOR IS TO MAINTAIN ROADS PATCHES DURING WINTER.
- ROAD CLOSURES WILL OCCUR ALONG THE EACH ROUTE. ALL AFFECTED RESIDENTS WILL BE NOTIFIED BEFORE CLOSURE BEGINS.
- THE WORK IS BEING CONSTRUCTED BY THE OCWRC AND THEY CAN BE CONTACTED BY TELEPHONE AT 248-858-1105.